

CONSTRUCTION COST SUMMARY
CHANGE ORDERS NO. 1 - 2
ATTACHMENT 2

PROJECT: Laguna Creek High School, Green Energy Technology Academy
ARCHITECT: TPH Architects
CONTRACTOR: Kaler/Dobler Construction, Inc.
CONTRACT AMOUNT: \$4,159,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	1,577.00	32,495.00	50,509.00	0.00	0.00	0.00	0.00	16,254.00	(177,851.00)
SITE	0.00	0.00	4,896.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	1,577.00	32,495.00	55,405.00	0.00	0.00	0.00	0.00	16,254.00	(177,851.00)
TOTALS	\$89,477.00						\$0.00	(\$161,597.00)	

SUMMARY:

Original Contract Amount: \$4,159,000.00

Net Change Orders Architect-Requested 89,477.00

Net Change Orders Existing Conditions 0.00

Net Change Orders District Requested (161,597.00)

Total Change Orders 1 - 2 (72,120.00)

Total Current Contract Amount \$4,086,880.00

2.15% addition to the contract amount

0.00% addition to the contract amount

-3.89% addition to the contract amount

-1.73% addition to the contract amount

Contract completion date:

July 6, 2021

Time extension:

10 days

July 16, 2021