

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Florence Markofer Elementary School, Roofing 2021
ARCHITECT: EGUSD
CONTRACTOR: California Single Ply, Inc.
CONTRACT AMOUNT: \$386,900.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(6,796.00)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(6,796.00)
TOTALS	\$0.00						\$0.00	(\$6,796.00)	

SUMMARY:

Original Contract Amount: \$386,900.00

Contract completion date:
August 22, 2021

Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	(6,796.00)	-1.76% addition to the contract amount
Total Change Order 1	(6,796.00)	-1.76% addition to the contract amount

Time extension: days

August 22, 2021

Total Current Contract Amount \$380,104.00