

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Elk Grove High School, Phase 2 - Inc. #1 - Site Utilities  
**ARCHITECT:** Nacht & Lewis  
**CONTRACTOR:** Flint Builders, Inc.  
**CONTRACT AMOUNT:** \$3,936,801.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	355,814.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	355,814.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
<b>TOTALS</b>	<b>\$355,814.00</b>						<b>\$0.00</b>	<b>\$0.00</b>	

**SUMMARY:**

Original Contract Amount: \$3,936,801.00

Net Change Orders Architect-Requested	355,814.00	9.04% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	0.00	0.00% addition to the contract amount
Total Change Order 1	<u>355,814.00</u>	9.04% addition to the contract amount

Contract completion date:  
September 24, 2021

Time extension:                      days

September 24, 2021

Total Current Contract Amount                      \$4,292,615.00