

<b><u>Item #1</u></b>	Demolish and off-haul additional asphalt that was thicker than per plan. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$3,366.00
<b><u>Item #2</u></b>	Make modification to window operating system to integrate into the building system management control system. Requested by Architect.	<b>ADD</b>	\$25,953.00
<b><u>Item #3</u></b>	Install 160 l.f. of rubber base at walls that do not sit on curb in gray to match concrete. Includes drywall or plywood backing. Requested by Architect.	<b>ADD</b>	\$3,438.00
<b><u>Item #4</u></b>	Install power to rollup door fire interface panel. Requested by Architect.	<b>ADD</b>	\$1,705.00
<b><u>Item #5</u></b>	Replace rear single man gate with a pair of gates built to fit within posts that have already been set, as request for equipment access to rear of building. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$755.00
<b><u>Item #6</u></b>	Supply new sink as requested, includes suppling and installing on temporary wash sink and faucet before chlorination. Requested by Architect.	<b>ADD</b>	\$5,131.00
<b><u>Item #7</u></b>	Provide electrical for a 2 <sup>nd</sup> circuit for the sump pump. Requested by Architect.	<b>ADD</b>	\$935.00
<b><u>Item #8</u></b>	Install skateboard deterrents along new concrete bench. Requested by Elk Grove Unified School District.	<b>ADD</b>	\$2,210.00
<b><u>Item #9</u></b>	Provide additional supervision, general labor and temporary facilities required caused by Covid-19 related material and labor complications. Requested by Architect.		
	Time extension for this item: 81 days	<b>ADD</b>	\$132,457.00