

CONSTRUCTION COST SUMMARY  
CHANGE ORDERS NO. 1 - 3  
ATTACHMENT 2

**PROJECT:** Laguna Creek High School, Green Energy Technology Academy  
**ARCHITECT:** TPH Architects  
**CONTRACTOR:** Kaler/Dobler Construction, Inc.  
**CONTRACT AMOUNT:** \$4,159,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	137,472.00	60,153.00	55,640.00	0.00	0.00	0.00	0.00	16,254.00	(177,851.00)
SITE	0.00	935.00	4,896.00	0.00	0.00	0.00	0.00	6,331.00	0.00
SITE AND BUILDING	137,472.00	61,088.00	60,536.00	0.00	0.00	0.00	0.00	22,585.00	(177,851.00)
<b>TOTALS</b>	<b>\$259,096.00</b>						<b>\$0.00</b>	<b>(\$155,266.00)</b>	

**SUMMARY:**

Original Contract Amount: \$4,159,000.00

Net Change Orders Architect-Requested 259,096.00 6.23% addition to the contract amount

Net Change Orders Existing Conditions 0.00 0.00% addition to the contract amount

Net Change Orders District Requested (155,266.00) -3.73% addition to the contract amount

Total Change Orders 1 - 3 103,830.00 2.50% addition to the contract amount

Contract completion date:  
July 16, 2021

Time extension:  
81 days

October 5, 2021

Total Current Contract Amount \$4,262,830.00