

<u>Item #1</u>	Cut and cap existing plumbing lines within slab duct back to wall and provide concrete infill as a result of removing existing demonstration island. Requested by Elk Grove Unified School District. Time extension for this item: 5 days	ADD	\$2,002.00
<u>Item #2</u>	Provide new CAT6 cable and repair power receptacle within Room HF-1. Existing data and power was affected by the demolition scope within Room HF-2. Requested by Elk Grove Unified School District. Time extension for this item: 2 days	ADD	\$1,688.00
<u>Item #3</u>	Demolish existing fifty-two (52) runs of CAT5E cable back to the existing IDF and replace with new fifty-five (55) runs of CAT6 cable with all ends terminated in the classroom and IDF with new labeling. This scope was added due to ambiguities in the bid documents. Requested by Elk Grove Unified School District. Time extension for this item: 70 days	ADD	\$2,588.00
<u>Item #4</u>	Replace existing CAT5E cable at two (2) new TV locations and the teacher station with new CAT6, as it was determined to provide all new cabling. Requested by Elk Grove Unified School District.	ADD	\$1,125.00