

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Cosumnes Oaks High School, Patient Care Pathway  
**ARCHITECT:** Rainforth Grau Architects  
**CONTRACTOR:** Abide Builders, Inc.  
**CONTRACT AMOUNT:** \$544,800.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(5,635.00)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(5,635.00)
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>(\$5,635.00)</b>	

**SUMMARY:**

Original Contract Amount: \$544,800.00

Contract completion date:  
August 20, 2021

Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	(5,635.00)	-1.03% addition to the contract amount
Total Change Order 1	(5,635.00)	-1.03% addition to the contract amount

Time extension:                      days

August 20, 2021

Total Current Contract Amount                      \$539,165.00