

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Shade Structures at Various Sites, Phase 3  
**ARCHITECT:** Rainforth Grau Architects  
**CONTRACTOR:** Abide Builders, Inc.  
**CONTRACT AMOUNT:** \$695,699.00

| ARCHITECT-INITIATED OR REQUESTED |               |            |            |            |       |      | EXISTING<br>CONDITIONS | DISTRICT REQUESTED   |             |
|----------------------------------|---------------|------------|------------|------------|-------|------|------------------------|----------------------|-------------|
|                                  | Architectural | Electrical | Mechanical | Structural | Civil | Code |                        | Additions            | Credits     |
| BUILDING                         | 0.00          | 0.00       | 0.00       | 0.00       | 0.00  | 0.00 | 0.00                   | 0.00                 | (56,596.00) |
| SITE                             | 0.00          | 0.00       | 0.00       | 0.00       | 0.00  | 0.00 | 0.00                   | 0.00                 | 0.00        |
| SITE AND<br>BUILDING             | 0.00          | 0.00       | 0.00       | 0.00       | 0.00  | 0.00 | 0.00                   | 0.00                 | (56,596.00) |
| <b>TOTALS</b>                    | <b>\$0.00</b> |            |            |            |       |      | <b>\$0.00</b>          | <b>(\$56,596.00)</b> |             |

**SUMMARY:**

Original Contract Amount: \$695,699.00

|                                       |             |  |
|---------------------------------------|-------------|--|
| Net Change Orders Architect-Requested | 0.00        | 0.00% addition to the contract amount  |
| Net Change Orders Existing Conditions | 0.00        | 0.00% addition to the contract amount  |
| Net Change Orders District Requested  | (56,596.00) | -8.14% addition to the contract amount |
| Total Change Order 1                  | (56,596.00) | -8.14% addition to the contract amount |

Contract completion date:  
October 29, 2021

Time extension:  
46 days

December 14, 2021

Total Current Contract Amount \$639,103.00