

## CHANGE ORDER BREAKDOWN

ORIGINAL CONTRACT	\$16,330,160.00	PERCENTAGE OF CHANGE ORDER
Change Order No. 1	\$19,561.00	0.12%
Change Order No. 2	\$61,273.00	0.38%
<b>Total of Change Order No. 1</b>	<b>\$80,834.00</b>	<b>0.49%</b>

<b>New Contract Total</b>	<b>\$16,410,994.00</b>	
---------------------------	------------------------	--

NO.	DESCRIPTION	AMOUNT	REQUESTED BY
1	Additional costs to incorporate the existing restrooms in the MPR into the project. These restrooms were originally specified to meet the minimum code required upgrades. The District requested for the finishes and restrooms to receive a full modernization.	\$16,048.00	District
2	Credit for installation of alternate spacer material for the glazing on all the windows.	(\$12,500.00)	District
3	Credit related to signage changes.	(\$787.00)	District
	<b>INLAND BUILDING CONSTRUCTION COMPANIES, INC. - BP 18</b>	<b>\$2,761.00</b>	
1	Additional costs related to the underground fire water at the MPR building.	\$4,731.00	Architect
2	Additional cost to install cages at all exterior fire sprinkler heads on site.	\$909.00	Architect
3	Additional costs to incorporate the existing restrooms in the MPR into the project. These restrooms were originally specified to meet the minimum code required upgrades. The District requested for the finishes and restrooms to receive a full modernization.	\$32,964.00	District
4	Additional costs per RFI 111 to install storm drain line to connect downspout.	\$19,251.00	Architect
	<b>EMPYREAN PLUMBING, INC. - BP 19</b>	<b>\$57,855.00</b>	
1	Additional costs for added duct work.	\$976.00	Architect
2	Credit to remove occupancy sensors for AC-5-2, AC-5-3 & AC-5-4 from scope/project.	(\$319.00)	Architect
	<b>DESERT AIR CONDITIONING, INC. - BP 21</b>	<b>\$657.00</b>	

Grand Total **\$61,273.00**