

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1 - 2
ATTACHMENT 2

PROJECT: Joseph Kerr Middle School Modernization - Phase 1A
ARCHITECT: Kirk Brainerd Architect and Nacht & Lewis
CONTRACTOR: F&H Construction, Inc.
CONTRACT AMOUNT: \$21,648,460.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(225,683.10)
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(225,683.10)
TOTALS	\$0.00						\$0.00	(\$225,683.10)	

SUMMARY:

Original Contract Amount:	\$21,648,460.00		Contract completion date:
			October 15, 2021
Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount	
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:
Net Change Orders District Requested	<u>(225,683.10)</u>	-1.04% addition to the contract amount	days
Total Change Order 1	<u>(225,683.10)</u>	-1.04% addition to the contract amount	
			October 15, 2021
 Total Current Contract Amount	 <u><u>\$21,422,776.90</u></u>		