

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Robert L. Trigg Education Center, Room 210 Tenant Improvements  
**ARCHITECT:** TPH Architects  
**CONTRACTOR:** Kaler/Dobler Construction, Inc.  
**CONTRACT AMOUNT:** \$180,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	4,720.00	37,030.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	4,720.00	37,030.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
<b>TOTALS</b>	<b>\$41,750.00</b>						<b>\$0.00</b>	<b>\$0.00</b>	

**SUMMARY:**

Original Contract Amount:	\$180,000.00		Contract completion date:
			March 22, 2022
Net Change Orders Architect-Requested	41,750.00	23.19% addition to the contract amount	
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:
Net Change Orders District Requested	0.00	0.00% addition to the contract amount	0 days
Total Change Order 1	41,750.00	23.19% addition to the contract amount	
			March 22, 2022
 Total Current Contract Amount	 \$221,750.00		