

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Elliott Ranch Elementary School, Fencing Repair
ARCHITECT: Rainforth Grau Architects
CONTRACTOR: Crusader Fence Company, LLC
CONTRACT AMOUNT: \$477,940.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	97,872.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	97,872.00	0.00
TOTALS	\$0.00						\$0.00	\$97,872.00	

SUMMARY:

Original Contract Amount: \$477,940.00

Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	<u>97,872.00</u>	<u>20.48%</u> addition to the contract amount
Total Change Order 1	<u>97,872.00</u>	20.48% addition to the contract amount

Contract completion date:
October 24, 2021

Time extension:
202 days

May 14, 2022

Total Current Contract Amount \$575,812.00