



# SAN MATEO-FOSTER CITY SCHOOL DISTRICT

## Change Order

<b>Project:</b> <b>CO2 Sensors Installation Project</b> <b>Various Schools</b> San Mateo-Foster City School District	<b>Change Order Number:</b> <b>1</b>  SMFCSD Contract No: <b>3046/22</b> SMFCSD Project No: <b>NA</b>
<b>Owner:</b> <b>San Mateo-Foster City School District</b> 1170 Chess Drive Foster City, CA 94404	DSA File No. <b>NA</b> OPSC No. <b>N/A</b>
<b>Contractor:</b> Mesa Energy Inc. 14450 Doolittle Dr. San Leandro, CA 94577	Date of Issuance: <b>3, November 2021</b>

### Contract for: **CO2 Sensors Installation Project**

*The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.*

#### **DESCRIPTION:**

**1. Item 1: Brewer Island**

*Direction: District Direction*

**Reason: The school has regular thermostats for stand alone units. The District is changing out thermostats to Delta CO2 thermostats and controllers**

*Net change to contract amount is as follows:*

Contract Sum: **\$95,724.00**

Contract Time: 0 Days

Attachments:

**2. Item 2: Bowditch**

*Direction: District Direction*

**Reason: The District is changing out the thermostats in the classrooms to Delta CO2 thermostats.**

*Net change to contract amount is as follows:*

Contract Sum: **\$20,595.00**

Contract Time: 0 Days

Attachments:

San Mateo-Foster City School District  
CO2 Thermostat Change Project  
Change Order no. 1  
Page 1 of 3

**Grand Total: \$116,318.00**

The Original Contract Sum was:	\$164,992.00
Net change by previously authorized Change Orders:	\$ .00
The Contract Sum prior to this Change Order was:	\$ .00
The Contract Sum will be <b>increased</b> by this Change Order by:	\$116,319.00

**THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: \$281,311.00**

Total percentage of Change Order amounts to the original contract sum to date:	70.90%
The Date of Substantial Completion is currently: (Based on <b>(11/3/21)</b> Notice to Proceed):	8 April 2022
The Contract Time will be modified by this Change Order by:	Unchanged

The Date of Substantial Completion as of the date of this Change Order is therefore now, without further adjustment, to be:	8 April 2022
---	--------------

Architect	Contractor	Inspector of Record
_____ Signature	_____ Signature	_____ Signature
By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____

**Recommended by:**

**SMFCSD Project Manager**

**Dir. Of Facilities**

**Chief Business Official**

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Signature

By:\_\_\_\_\_

By:\_\_\_\_\_

By:\_\_\_\_\_

Date:\_\_\_\_\_

Date:\_\_\_\_\_

Date:\_\_\_\_\_