

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Security System Upgrade Project - Group 5  
**ARCHITECT:** n/a  
**CONTRACTOR:** ICU Technologies, Inc.  
**CONTRACT AMOUNT:** \$14,422,549.38

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	23,430.27	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	23,430.27	0.00
<b>TOTALS</b>	<b>\$0.00</b>						<b>\$0.00</b>	<b>\$23,430.27</b>	

**SUMMARY:**

Original Contract Amount: \$14,422,549.38

Contract completion date:  
June 14, 2023

Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	23,430.27	0.16% addition to the contract amount
Total Change Order 1	23,430.27	0.16% addition to the contract amount

Time extension:                      days

June 14, 2023

Total Current Contract Amount                      \$14,445,979.65