

## CHANGE ORDER BREAKDOWN

ORIGINAL CONTRACT	\$16,330,160.00	PERCENTAGE OF CHANGE ORDER
Change Order No. 1	\$19,561.00	0.12%
Change Order No. 2	\$61,273.00	0.38%
Change Order No. 3	<b>\$243,826.00</b>	1.49%
<b>Total of Change Order Nos. 1 through 3</b>	<b>\$324,660.00</b>	<b>1.99%</b>

<b>New Contract Total</b>	<b>\$16,654,820.00</b>	
---------------------------	------------------------	--

NO.	DESCRIPTION	AMOUNT	REQUESTED BY
1	Costs to provide plumbing and site underground wet utilities to the new restroom building added to the project.	\$243,826.00	District
	<b>EMPYREAN PLUMBING, INC. - BP 19</b>	<b>\$243,826.00</b>	

Grand Total **\$243,826.00**