

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1 - 2  
ATTACHMENT 2

**PROJECT:** Elk Grove High School, Phase 2 - Increment No. 1 - Site Utilities  
**ARCHITECT:** Lionakis  
**CONTRACTOR:** Flint Builders, Inc.  
**CONTRACT AMOUNT:** \$3,936,801.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	355,814.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(175,309.00)
SITE AND BUILDING	355,814.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(175,309.00)
<b>TOTALS</b>	<b>\$355,814.00</b>						<b>\$0.00</b>	<b>(\$175,309.00)</b>	

**SUMMARY:**

Original Contract Amount: \$3,936,801.00

Net Change Orders Architect-Requested	355,814.00	9.04% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	(175,309.00)	-4.45% addition to the contract amount
Total Change Orders 1 - 2	<u>180,505.00</u>	4.59% addition to the contract amount

Contract completion date:  
September 24, 2021

Time extension:  
175 days

March 18, 2022

Total Current Contract Amount \$4,117,306.00