

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: HVAC Replacement at Ellen Feickert and Florence Markofer Elementary Schools MP Buildings
ENGINEER: Weston I&I Associates Mechanical Engineers, Inc.
CONTRACTOR: United Mechanical, Inc.
CONTRACT AMOUNT: \$415,605.00

ENGINEER-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	17,451.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	17,451.00	0.00	0.00	0.00	0.00	0.00	0.00
TOTALS	\$17,451.00						\$0.00	\$0.00	

SUMMARY:

Original Contract Amount: \$415,605.00

Contract completion date:
January 25, 2022

Net Change Orders Architect-Requested	17,451.00	4.20% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	0.00	0.00% addition to the contract amount
Total Change Order 1	<u>17,451.00</u>	4.20% addition to the contract amount

Time extension: days

January 25, 2022

Total Current Contract Amount \$433,056.00