

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Shade Structures at Various Sites, Phase 4
ARCHITECT: Rainforth Grau Architects
CONTRACTOR: A. M. Stephens Construction Co., Inc.
CONTRACT AMOUNT: \$530,327.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(55,426.80)
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	(55,426.80)
TOTALS	\$0.00						\$0.00	(\$55,426.80)	

SUMMARY:

Original Contract Amount: \$530,327.00

Contract completion date:
January 2, 2022

Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount
Net Change Orders District Requested	(55,426.80)	-10.45% addition to the contract amount
Total Change Order 1	<u>(55,426.80)</u>	-10.45% addition to the contract amount

Time extension:
135 days

May 17, 2022

Total Current Contract Amount \$474,900.20