

<u>Item #1</u>	<u>Agriculture</u> – Provide roller shades at the classrooms of the new classroom building. Requested by Elk Grove Unified School District.	ADD	\$2,482.00
<u>Item #2</u>	<u>Culinary</u> – Provide additional dryer vent and roof penetration for future dryer to coordinate with architectural drawings. Requested by Architect.	ADD	\$3,553.00
<u>Item #3</u>	<u>Culinary</u> – Provide additional power for future dryer and ceiling cord reels in the demonstration classroom to coordinate with architectural drawings. Requested by Architect.	ADD	\$8,235.00
<u>Item #4</u>	<u>Culinary</u> – Revise standard wall FRL to marker board FRL in the demonstration classroom and both kitchen studios to provide additional writing surfaces for instruction. Requested by Architect.	ADD	\$5,396.00
<u>Item #5</u>	<u>Agriculture</u> – Provide three (3) additional circuits for an existing fish tank to be relocated to the new classroom building. Requested by Elk Grove Unified School District.	ADD	\$1,931.00
<u>Item #6</u>	<u>Culinary</u> – Provide additional soils preparation at the utility yard and garden areas to address a scope gap between building and site work packages. Requested by Architect.	ADD	\$3,427.00
<u>Item #7</u>	<u>Culinary</u> – Provide two (2) elevated wall mounted IDF cabinets to replace single floor mounted IDF cabinet due to path of travel concerns within the utility hallway. Requested by Architect.	ADD	\$2,883.00
<u>Item #8</u>	<u>Culinary</u> – Provide two (2) additional hand wash sinks in each of the kitchen studio classrooms as directed by Sacramento County Department of Health. Requested by Architect.	ADD	\$10,716.00
<u>Item #9</u>	<u>Culinary</u> – Provide four (4) additional circuits for kitchen exhaust fans because the circuits were missing from the panel schedule of the contract documents. Requested by Architect.	ADD	\$1,273.00