

CHANGE ORDER

GENERATED BY: VPCS
 5030 Business Center
Address: Dr.
City/ST/Zip: Fairfield, CA 94534

**CHANGE ORDER # 2**

Date 7/5/17

SJUSD Project # 80027

DSA File # N/A

DSA App# N/A

PROJECT INFORMATION:

Project Name: 80027 Gunderson HS Boiler Replacement
Agreement #: 17103070
Bid Pack #: 2088C
A/E Project #: N/A

Contractor Name: Environmental Systems Inc.
Address: 3353 De LA Cruz Blvd.
City, ST, Zip: Santa Clara, CA 95054
Telephone #: 408-980-1711

Contract For: General Construction - Boiler Replacement
 (i.e. electrical,
 general, plumbing,
 etc.)

Contract Date: 11/14/16

CONFORMANCE WITH CONTRACT DOCUMENTS, PROJECT MANUAL, DRAWINGS AND SPECIFICATION. All Change Order work shall be in strict conformance with the Contract Documents, Project Manual, Drawings and Specifications as they pertain to work of a similar nature.

COST INFORMATION (Description on page 2)

		Change Order Percentages	BOE Approval Required (Y or N)
A.) The Original Contract Sum was:	\$ 723,900.00		
B.) Net change by previously authorized change orders: (_01_#s)	\$ 37,499.00	5.2%	
C.) The Contract Sum prior to this Change Order: (A +B)	\$ 761,399.00		
D.) The amount of this change order (note + or - for add or deduct)	\$ 68,360.00	9.4%	Y
Total Amount of Change Orders (cumulative) to date:	\$ 105,859.00	14.6%	
E.) The new Contract Sum INCLUDING this change order (C + D)	\$ 829,759.00		

SCHEDULE INFORMATION

Commencement Date: 1/10/17
Original Completion Dates: 8/4/17
Time Extension - All Previous change orders (# Days): 0
Adjusted completion dates prior to this change order 8/4/17
Time Extension - this change order (# Days): 90
Adjusted Completion Dates: 11/2/17

Signature of the Contractor indicates his/her agreement herewith, including any
 adjustment in the Contract Sum or Contract Time.

APPROVAL SIGNATURES:**CONTRACTOR**By: 
(signature)

(Print Name and Title)


OWNER (San Jose Unified School District)By: _____
(signature)

Florence Eng, Director of Business Support Services

(Print Name and Title)

ARCHITECTBy: 
(signature)

(Print Name and Title)

CONSTRUCTION MANAGERBy: 
(signature)

Jack G. Jeha PM

(Print Name and Title)

KJF 7-27-17

CHANGE ORDER

GENERATED BY: VPCS



CHANGE ORDER # 2

DATE: 7/5/17

SJUSD Project # 80027

DSA File # N/A

DSA App# N/A

[illegible]

June 30, 2017

Van Pelt Construction Services
5030 Business Center Drive, Suite 240
Fairfield, CA. 94534

Eric Cell: (303) 502-6700
Eric Email: bergere@vpcsonline.com
Jack Cell: (707) 344-4392
Jack Email: jack.jeha@vpcsonline.com
Ken Email: kfilice@sjusd.org



Attention: Eric Berger / Jack Jeha / Ken Filice

Regarding: Gunderson Boiler Replacement
E.S.I. Project No. 7894
E.S.I. Proposed Change Order No. 3

Subject: Split System Install for PE Coaches Office / ASI #1

Environmental Systems, Inc. respectfully requests consideration for the following change order proposal:

Scope of Work:

- * Per ASI #1; For PE Coaches Office, install a split system with a wall mounted fan coil and a roof mounted condensing unit.
- * Provide power to split system components.
- * Install roof flashing for equipment sleepers and roof penetrations.
- * Paint condensate, conduit and surfaces that require patching.
- * Provide equipment start-up, testing, balancing & report.

TOTAL COST, E.S.I. CHANGE ORDER NO. 3

\$ 68,360.00

Exclusions:

- * ESI's standard exclusions per base contract

Clarifications:

1. This change order proposal is valid for thirty (30) days.
2. Work will not begin without a written change order approving these costs

Thank you for the opportunity to work with you on this Project. If you have any questions, please do not hesitate to contact us.

Respectfully,
ENVIRONMENTAL SYSTEMS, INC.

James Bailey
Project Manager

cc: **Ed R. / Gene / File**