

CHANGE ORDER**GENERATED BY:**

Address:

City/ST/Zip:

**CHANGE ORDER # 3**

Date 9/11/17

SJUSD Project # 80031

DSA File # N/A

DSA App# N/A

PROJECT INFORMATION:

Project Name: **80031 2017 Painting Maintenance (3023C)**
 Agreement #: _____
 Bid Pack #: **3023C**
 A/E Project #: _____

Contractor Name: **Tiber Painting LLC.**
 Address: **570 East El Camino Real, Suite E**
 City, ST, Zip: **Sunnyvale, CA., 84087**
 Telephone #: **669-518-3894**

Contract For: **Painting**
 (i.e. electrical,
 general, plumbing,
 etc.)

Contract Date: 6/7/17

CONFORMANCE WITH CONTRACT DOCUMENTS, PROJECT MANUAL, DRAWINGS AND SPECIFICATION. All Change Order work shall be in strict conformance with the Contract Documents, Project Manual, Drawings and Specifications as they pertain to work of a similar nature.

COST INFORMATION (Description on page 2)

Change Order
Percentages

BOE
Approval
Required
(Y or N)

A.) The Original Contract Sum was:	\$	248,000.00	
B.) Net change by previously authorized change orders: (1,2 #s)	\$	19,000.00	7.7%
C.) The Contract Sum prior to this Change Order: (A + B)	\$	267,000.00	
D.) The amount of this change order (note + or - for add or deduct)	\$	24,800.00	10.0%

Y

Total Amount of Change Orders (cumulative) to date:

\$	43,800.00	17.7%
----	-----------	-------

E.) The new Contract Sum INCLUDING this change order (C + D)

\$	291,800.00
----	------------

SCHEDULE INFORMATION

Commencement Date:

Original Completion Dates:

Time Extension - All Previous change orders (# Days):


Adjusted completion dates prior to this change order

Time Extension - this change order (# Days):

Adjusted Completion Dates:

Signature of the Contractor indicates his/her agreement herewith, including any adjustment in the Contract Sum or Contract Time.

APPROVAL SIGNATURES:**CONTRACTOR**

By:  (signature)

Timur Kalinogantsev / OWNER
 (Print Name and Title)

OWNER (San Jose Unified School District)

By: _____ (signature)

Florence Eng, Director of Business Support Services

(Print Name and Title)


ARCHITECT

By:  (signature)

Eugene Sim, Architect

(Print Name and Title)

CONSTRUCTION MANAGER

By:  (signature)

F.N.C. van der Leij, Project Manager

(Print Name and Title)

D.P.

CHANGE ORDER

GENERATED BY: 0

**CHANGE ORDER # 3**

DATE: 9/11/17

SJUSD Project # 80031

DSA File # N/A

DSA App# N/A

PCO # & DESCRIPTION		<u>ADD</u>		<u>DEDUCT</u>
1. Backrolling of the paint at 3 elementary schools	Requested by: SJUSD	\$24,800.00	10.0%	
	Reason: Not in specifications			
2	Requested by:		0.0%	
	Reason:			
3	Requested by:		0.0%	
	Reason:			
4	Requested by:		0.0%	
	Reason:			
5	Requested by:		0.0%	
	Reason:			
6	Requested by:		0.0%	
	Reason:			
7	Requested by:		0.0%	
	Reason:			
8	Requested by:		0.0%	
	Reason:			
9	Requested by:		0.0%	
	Reason:			
10	Requested by:		0.0%	
	Reason:			
TOTAL ADD:		\$24,800.00	TOTAL DEDUCT:	\$0.00
TOTAL COST:		\$24,800.00	BOE Approval Over 8%	

San Jose Unified School District

POTENTIAL CHANGE ORDER (for CO)

PCO #: 1

TO: San Jose Unified School District

DATE ISSUED: 06/14/2017

FROM: Tiber Painting LLC

BID PACK #: 1

Reference:

CHANGE IN CONTRACT SUM: ☐ NONE ☐ DEDUCT: \$ ☒ ADD: \$24,800.00

DESCRIPTION OF WORK:

Contractor will provide back rolling for existing surface stipulated in the scope of work:
Willow Glen Elementary
River Glen Elementary
Lowell Elementary School


CHANGE IN CONTRACT TIME ☒ NONE ☐ DEDUCT ____ DAYS ☐ ADD ____ DAYS

The signatures of the Construction Manager and Contractor below indicate acceptance by both parties of the costs and time adjustments above as a part of this change to the work. In conformance with the requirements of the Contract Documents, the Contractor agrees that above cost and time adjustments are full satisfaction for the extra work described in this Potential Change Order and there are no additional impacts arising out of, or connected with the performance of this additional work. The Contractor may recover no impacts of any nature, except as authorized under The Contract Document General Conditions. This Proposed adjustment in Contract Sum and Contract Time constitutes a full compensation to the Contractor for the above changes to the original Contract Documents. *There is no additional unconsidered schedule or cost impacts including but not limited to additional contractor home office costs, additional contractor field office costs or extend overhead & profit costs.*

The following parties without exception hereby agree to this Potential Change Order:

Contractor

By:

 (IVANS Belouvenchev)

Date 06/14/2017

Construction Manager

By:



Date 06/19/2017