

CHANGE ORDER

1651.00 - 0 - 1.8

**CO
001**

| | | | |
|--------------------|--|-------------------------|------------------|
| PROJECT: | Maria Carrillo HS Track & Field 6975 Montecito Boulevard Santa Rosa, CA 95409 | Change Order No. | ONE (001) |
| | | Project No. | 1651.00 |
| | | Initiation Date: | 6/18/2018 |
| | | Contract For: | |
| | | Contract Date: | |
| CONTRACTOR: | KYA Services, LLC 3235 Sunrise Blvd., Suite 4 Rancho Cordova, CA 95742 | DSA File No. | 49-H7 |
| | | DSA App. No. | 01-116724 |
| | | OPSC App. No. | |

You are directed to make the following changes in this contract: (Refer to Summary on following page)

Reserved for Architect's Stamp

| | |
|---|--------------------|
| The original Contract Sum was | \$4,545,626 |
| Net change by previous Change Order | \$0 |
| The Contract Sum prior to this Change Order was | \$4,545,626 |
| The Contract Sum will be INCREASED by this Change Order in the amount of | \$85,611 |
| The new Contract Sum including this Change Order will be | \$4,631,237 |
| The Contract Time will be UNCHANGED by this Change Order in the amount of | 0 days |
| The Date of Completion as of the date of this Change Order: | |

Not valid until signed by both the Owner and the Architect.

Signature of the contractor indicates his approval herewith, including any adjustment in the Contract Sum or Contract Time.

The compensation (time and cost) set forth in this Change Order comprises the total compensation due the Contractor, all Subcontractors and all Supplies, at all times, for the work or change defined in the Change Order, including all impact on unchanged work. By signing this Change Order the Contractor acknowledges and agrees, on behalf of themselves, all Subcontractors and all Suppliers, at all tiers, that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment for the interruption of schedules, extended and unabsorbed overhead costs, delay, disruption, and all impact, ripple impact or cumulative impact on all work under this Contract. The signing of the Change Order indicates that the Change Order constitutes the total equitable adjustment owed the Contractor, all Subcontractor and all Suppliers, at all tiers, as a result of the change. The Contractor, on behalf of themselves, all Subcontractors and all Suppliers, at all tiers, agrees to waive all rights, without exception or reservation of any kind whatsoever to file any further claim related to this Change Order. No further claim or request for equitable adjustment of any kind whatsoever shall arise out of or as a result of this change or the impact of this change on the remainder of the work under this Contract.

By execution of this Change Order the Contractor specifically waives, relinquishes, and releases any and all rights under Section 1542 of the California Civil Code which reads as follows:

"A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN BY HIM MUST HAVE MATERIALLY EFFECTED HIS SETTLEMENT WITH THE DEBTOR."

| | | |
|---|---|---|
| ARCHITECT Quattrocchi Kwok Architects 636 Fifth Street Santa Rosa, CA 95404 | CONTRACTOR KYA Services, LLC 3235 Sunrise Blvd., Suite 4 Rancho Cordova, CA 95742 | OWNER Santa Rosa City Schools 211 Ridgway Avenue Santa Rosa, CA 95401 |
| By: | By: | By: |
| Date: | Date: | Date: |

PROJECT: Maria Carrillo HS Track & Field

| | |
|------------------|-----------|
| Change Order No. | ONE (001) |
| Project No. | 1651.00 |
| Contract For: | |
| DSA App. No. | 01-116724 |

SUMMARY:

| | | | | | Calendar Days Added to Contract | | | |
|---------|-----------------|---|----------|----------|------------------------------------|----|----|----|
| No. | Reference: | Description: | C.O.R. # | Amount | DoC | M1 | M2 | M3 |
| TOTALS: | | | | | \$85,611 | 0 | 0 | 0 |
| 1 | RFP 04 | Provide and install 4-foot high chain link fence along new flatwork where the elevation drops off to the long jump area . | 002 | \$7,999 | 0 | 0 | 0 | 0 |
| 2 | Field Directive | Provide and install new synthetic turf around the long jumps area. | 003 | \$77,612 | 0 | 0 | 0 | 0 |

END OF SUMMARY



Change Order Request Review

002

Maria Carrillo HS Track & Field
6975 Montecito Boulevard
Santa Rosa, CA 95409

Project Number: 1651.00
DSA Application: 01-116724
DSA File: 49-H7

PCO Review Number: 002

Date Responded: 06/18/2018 1:

To: Kevin Koschik
KYA Services, LLC
3235 Sunrise Blvd., Suite 4
Rancho Cordova, CA 95742

From: Paul Gard
Quattrocchi Kwok Architects
636 5th Street
Santa Rosa, CA 95404

| PCO No | Date Created | Reference | Requested Amount | Requested Days |
|--------|--------------|-----------|------------------|----------------|
| 002 | 06/15/2018 1 | RFP 04 | \$7,998.76 | 0 |

| Title | Full Description |
|------------------------------------|---|
| Chain link fence at long jump area | Provide and install 154 feet of 4-foot high chain link fence running along the new paving where the elevation drops off towards the long jump area. |

| Potential Change Order Review | Category | Status |
|--|----------|----------|
| Provide and install 4-foot high chain link fence along new flatwork where the elevation drops off to the long jump area. | Approved | Approved |

Reference
RFP 04

| Approved Days | Approved Amount | Applied Amount |
|---------------|-----------------|----------------|
| 0 | \$7,998.76 | \$7,998.76 |

We have reviewed the referenced Change Order Request and find that the pricing is reasonable and customary for the scope of work proposed, and that a modification to the Contract Sum and/or Contract Time as shown above, is appropriate. This Change Order Request will be processed as a Change Order to the Contract and recommended to the Board of Trustees for their approval.



Proposal # 1-2-10624

www.theKYAGroup.com

PROJECT:

Maria Carrillo HS
6975 Montecito Blvd.
Santa Rosa, CA 95409
Field & Track - Fencing Change Order

Phone:

Fax:

DATE: 05/04/18

FURNISH AND INSTALL:

| Products | Quantity | Units | | Price | Totals |
|--|----------|-------|--|---------|-------------|
| Supply & Apply 4' H chain link fencing along concrete drop off at long jump area | 154 | LF | | \$51.94 | \$7,998.76 |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| Total Price | | | | | \$ 7,998.76 |

Authorized Representative: _____ **Date:** _____
 Printed Name _____
 Signature _____

Contractor Representative

Date _____

☐ Please submit a separate contract to authorize the above referenced scope of work.

☐ I authorize these contract changes and agree to pay the additional costs stated above. I understand that these changes are subject to the terms and conditions outlined in the original contract.

**Change Order # 3**

Proposal # 1-2-10624 Change Or

KYA Services LLC
1522 Brookhollow Dr., Ste 3
Santa Ana, CA 92705
P: 714-659-6476 F: 714-586-5526

www.KYAService.comCLIENT:

Santa Rosa City School District
211 Ridgway Ave.
Santa Rosa, CA. 95401
Attention: Mike Braff
Phone:

Fax:

PROJECT:

Maria Carrillo High School
6975 Montecito Blvd.
Santa Rosa, CA. 95409
CO - Long Jump Area Synthetic Turf Landscape

DATE: 05/15/18FURNISH AND INSTALL:

| | Quantity | Units | Price | Totals |
|--|----------|-------|-------------|--------------|
| Composite Header Board 2x6 | 300 | LF | | |
| Composite Header Board 1x4 | 1200 | LF | | |
| Composite Header Board Stakes | 8 | BX | | |
| Geo Fabric | 9000 | SF | | |
| Synthetic Turf | 9000 | SF | | |
| Silica Sand | 39050 | LBS | | |
| Synthetic Turf Seam Tape | 3 | RL | | |
| Synthetic Turf Adhesive - 5gal | 5 | PL | | |
| | | | | |
| Application Of Synthetic Turf & Composite Board & supply Class 2 Road Base | 8685 | SF | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| Does not include Bond Fee | | | | |
| | | | Total Price | \$ 77,611.95 |

Authorized Representative: _____ Date: _____
Printed Name _____
Signature _____

Contractor Representative _____

Date _____

☐ Please submit a separate contract to authorize the above referenced scope of work.☐ I authorize these contract changes and agree to pay the additional costs stated above. I understand that these changes are subject to the terms and conditions outlined in the original contract.



Change Order Request Review

003

Maria Carrillo HS Track & Field

6975 Montecito Boulevard
Santa Rosa, CA 95409

Project Number: 1651.00
DSA Application: 01-116724
DSA File: 49-H7

PCO Review Number: 003

Date Responded: 06/18/2018 1:

To: Kevin Koschik
KYA Services, LLC
3235 Sunrise Blvd., Suite 4
Rancho Cordova, CA 95742

From: Paul Gard
Quattrocchi Kwok Architects
636 5th Street
Santa Rosa, CA 95404

| PCO No | Date Created | Reference | Requested Amount | Requested Days |
|--------|--------------|-----------------|------------------|----------------|
| 003 | 06/15/2018 1 | Field Directive | \$77,611.95 | 0 |

| Title | Full Description |
|---|---|
| Long jump area synthetic turf landscape | Provide and install new synthetic turf around the long jump area. |

| Potential Change Order Review | Category | Status |
|--|----------|----------|
| Provide and install new synthetic turf around the long jumps area. | Approved | Approved |

Reference
Field Directive

| Approved Days | Approved Amount | Applied Amount |
|---------------|-----------------|----------------|
| 0 | \$77,611.95 | \$77,611.95 |

We have reviewed the referenced Change Order Request and find that the pricing is reasonable and customary for the scope of work proposed, and that a modification to the Contract Sum and/or Contract Time as shown above, is appropriate. This Change Order Request will be processed as a Change Order to the Contract and recommended to the Board of Trustees for their approval.