

SAN RAFAEL HIGH SCHOOL - INTERIM HOUSING PROJECT

| PCO/PR/COR # | \$ - Value | Description of Work | Reason for Change |
|--------------------|----------------|---|-------------------------------------|
| 1 | \$ (6,566.06) | Electrical feeds were originally scheduled to be run underground. However, due to conflicts with existing utilities, site furnishings, and new work adjacent to this project it was determined that above grade routing on aerial masts was the best option for the interim buildings. The cost for this work includes the difference in labor, materials, and equipment associated with making the change from underground electrical feeds to overhead feeds. | Differing Site/Unforeseen Condition |
| 2 | \$ (22,442.55) | The project was designed to have a gas kiln, however the site determined that they would be better served by an electric kiln. As a result, the gas line identified to be run as part of this project was eliminated, resulting in a credit. The credit for this work includes the difference in labor, materials and equipment associated with eliminating the gas feed to the new interim housing units. | Differing Site/Unforeseen Condition |
| Total Change Order | | \$ (29,008.61) | |

| | |
|-------------------------------------|----------------|
| Original Contract Amount. | \$ 773,720.00 |
| Previous Change Orders | \$ - |
| Current Contract Amount. | \$ 773,720.00 |
| Amount of this (CO #1) Change Order | \$ (29,008.61) |

| | |
|-------------------------|---------------|
| Revised Contract Amount | \$ 744,711.39 |
|-------------------------|---------------|

| | |
|------------------------|--------------|
| Project Completion % | 99% |
| Change Order Amt. | \$ 83,008.61 |
| Remaining | |
| Change Order % to Date | -5.37% |