

CHANGE ORDER FORM

San Rafael City Schools
310 Nova Albion Way
San Rafael, CA 94903

CHANGE ORDER NO.:

2

CHANGE ORDER

Project: Interim Housing, San Rafael High School
Bid No.: 18-03

Date: September 17, 2018
DSA File No.: 21-H1
DSA Appl. No.: 01-117538

The following parties agree to the terms of this Change Order:

Owner: San Rafael City Schools **Contractor:** Fort Bragg Electric, Inc.
310 Nova Albion Way PO Box 1578
San Rafael, CA 94903 Fort Bragg, CA 95437

Architect: HY Architects
300 27th Street
Oakland, CA 94612


Reference	Description	Cost	Days Ext.
PCO # 09 Requested by: Performed by: Reason:	Installation of duct and venting and salvaged inline fan. District Fort Bragg Electric, Inc. Work needed to safely use the laser cutter and vent fumes to the outdoors.	\$ 9,675.94	0
PCO # 10 Requested by: Performed by: Reason:	T&M work District Fort Bragg Electric, Inc. A number of final items needed addressing before teachers could move into their classrooms.	\$ 18,750.85	0
Contract time will be adjusted as follows: Previous Completion Date: August 15, 2018 [0] Calendar Days Extension (zero unless otherwise indicated) Current Completion Date: August 15, 2018			
Original Contract Amount:		\$ 773,720.00	
Amount of Previously Approved Change Order(s):		\$ (-29,008.61)	
Amount of this Change Order:		\$ 28,426.79	
Contract Amount:		\$ 773,138.18	

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price specified for each item, and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a violation of the False Claims Act set forth under Government Code section 12650, et seq.


This change order is subject to approval by the governing board of this District and must be signed by the District. Until such time as this change order is approved by the District's governing board and executed by a duly authorized District representative, this change order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, and its subcontractors, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

DISTRICT: San Rafael City Schools Date: _____ By: _____ Dan Zaich, Senior Director, Capital Facilities	CONTRACTOR: Fort Bragg Electric, Inc. Date: <u>10-19-18</u> By: <u></u> Mark Mertle, President
---	---

Recommended:

ARCHITECT: HY Architects Date: <u>10/24/18</u> By: <u></u> W. Lee Pollard, Principal
--