

CENTRAL KITCHEN BOILER REPLACEMENT  
CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1 - 3  
ATTACHMENT 2

**PROJECT:** Central Kitchen Boiler Replacement  
**ARCHITECT:** Turley & Associates, Inc.  
**CONTRACTOR:** Division 5-15  
**CONTRACT AMOUNT:** \$485,515.00

ENGINEER-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	5,404.00	0.00	0.00	0.00	12,123.00	23,086.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	5,404.00	0.00	0.00	0.00	12,123.00	23,086.00	0.00
<b>TOTALS</b>	<b>\$5,404.00</b>						<b>\$12,123.00</b>	<b>\$23,086.00</b>	

**SUMMARY:**

Original Contract Amount:	\$485,515.00		Contract completion date:	January 20, 2016
Net Change Orders Engineer-Requested	5,404.00	1.11% addition to the contract amount		
Net Change Orders Existing Conditions	12,123.00	2.50% addition to the contract amount	Time extension:	
Net Change Orders District Requested	<u>23,086.00</u>	<u>4.75%</u> addition to the contract amount		1 day
Total Change Orders 1 - 3	40,613.00	8.36% addition to the contract amount		
Total Current Contract Amount	<u><u>\$526,128.00</u></u>			January 21, 2016