

JESSIE BAKER SCHOOL, SWIMMING POOL RENOVATION
CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Jessie Baker School, Swimming Pool Renovation
ARCHITECT: Elk Grove Unified School District
CONTRACTOR: Adams Pool Specialties
CONTRACT AMOUNT: \$81,100.00

ENGINEER-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	5,765.00	(375.00)
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
TOTALS	\$0.00						\$0.00	\$5,390.00	

SUMMARY:

Original Contract Amount:	\$81,100.00		Contract completion date:	May 5, 2016
Net Change Orders Engineer-Requested	0.00	0.00% addition to the contract amount		
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:	0 day
Net Change Orders District Requested	<u>5,390.00</u>	<u>6.65%</u> addition to the contract amount		
Total Change Order 1	5,390.00	6.65% addition to the contract amount		
Total Current Contract Amount	<u><u>\$86,490.00</u></u>		May 5, 2016	