

Natomas HS CTE Building - Site Project Change Order Review and Approval-For June 5, 2019 Board Meeting

Total Proposed Change Orders By Reason-Change Order # 3						Total
ABI Number	PCO Number	Description	Reason Code	Reason Description	Amount Approved	\$8,848.36
			Total	001-Owner requested		\$0.00
			Total	002-DSA requirement		\$0.00
00005		Installation of new 450AMP breaker	3	Unforeseen Condition	\$5,298.64	
			Total	003-Unforeseen Condition		\$5,298.64
00004		ASI 003 Mechanical Yard Modifications	4	Missing in documents	\$3,549.72	
			Total	004-Missing in documents		\$3,549.72
			Total	005-Reimbursement of fees paid		\$0.00
			Total	006-Sac city requirement after approval		\$0.00
			Total	007-Charter requested		\$0.00
			Total	008-Missing in documents owner requested		\$0.00
				Total		\$8,848.36