

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Charles Mack Elementary School, Parking Lot Expansion
ARCHITECT: Hibser Yamauchi Architects, Inc.
CONTRACTOR: Roebbelen Contracting, Inc.
CONTRACT AMOUNT: \$1,511,000.00

ENGINEER-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	10,484.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	10,484.00	0.00
TOTALS	\$0.00						\$0.00	\$10,484.00	

SUMMARY:

Original Contract Amount: \$1,511,000.00

Net Change Orders Architect-Requested 0.00 0.00% addition to the contract amount

Net Change Orders Existing Conditions 0.00 0.00% addition to the contract amount

Net Change Orders District Requested 10,484.00 0.69% addition to the contract amount

Total Change Order 1 10,484.00 0.69% addition to the contract amount

Total Current Contract Amount \$1,521,484.00

Contract completion date:

October 30, 2016

Time extension:

0 days

October 30, 2016