

JAMES McKEE ELEMENTARY SCHOOL, COURTYARD ASPHALT
CONSTRUCTION COST SUMMARY
CHANGE ORDERS NO. 1 - 3
ATTACHMENT 2

PROJECT: James McKee Elementary School, Courtyard Asphalt
ARCHITECT: Warren Consulting Engineers, Inc.
CONTRACTOR: Farris Construction
CONTRACT AMOUNT: \$224,700.00

ENGINEER-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	21,300.00	(5,150.00)
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	21,300.00	(5,150.00)
TOTALS	\$0.00						\$0.00	\$16,150.00	

SUMMARY:

Original Contract Amount:	\$224,700.00		Contract completion date:	August 10, 2016
Net Change Orders Architect-Requested	0.00	0.00% addition to the contract amount		
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:	0 days
Net Change Orders District Requested	16,150.00	7.19% addition to the contract amount		
Total Change Orders 1 - 2	16,150.00	7.19% addition to the contract amount		
Total Current Contract Amount	<u>\$240,850.00</u>		August 10, 2016	