

CONSTRUCTION COST SUMMARY
CHANGE ORDERS NO. 1 - 2
ATTACHMENT 2

PROJECT: Charles Mack Elementary School, Parking Lot Expansion
ARCHITECT: Hibser Yamauchi Architects, Inc.
CONTRACTOR: Roebbelen Contracting, Inc.
CONTRACT AMOUNT: \$1,511,000.00

ENGINEER-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	3,759.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	7,905.00	14,565.00	0.00
SITE AND BUILDING	0.00	3,759.00	0.00	0.00	0.00	0.00	7,905.00	14,565.00	0.00
TOTALS	\$3,759.00						\$7,905.00	\$14,565.00	

SUMMARY:

Original Contract Amount: \$1,511,000.00

Net Change Orders Architect-Requested 3,759.00

Net Change Orders Existing Conditions 7,905.00

Net Change Orders District Requested 14,565.00

Total Change Orders 1 - 2 26,229.00

Total Current Contract Amount \$1,537,229.00

0.25% addition to the contract amount

0.52% addition to the contract amount

0.96% addition to the contract amount

1.74% addition to the contract amount

Contract completion date:

October 30, 2016

Time extension:

0 days

October 30, 2016