



**AGREEMENT FOR ADDITIONAL
PROFESSIONAL SERVICES**

Page 1 of 1

Geocon Project No.: S1676-05-02
Contract Date: June 17, 2020
Project: American Lakes School K8 Conversion

Change Order No.: 1
Date: May 20, 2021

Client's Name: Natomas Unified School District
Client's Address: 1901 Arena Boulevard
Sacramento, CA 95834
Attention: Noe Lopez

We hereby agree to make the changes specified in Proposal No. S1676-05-02 dated May 20, 2021.

Observation, Materials Testing, & Special Inspection (Shade Structure).....\$11,885
Previous Contract Amount\$108,770
Revised Contract Amount\$120,655

Authorized Signature (Geocon): 
Jeremy J. Zorne / Vice President

Accepted: The above estimated fees/costs relating to this Change Order are satisfactory and are hereby accepted. All services to be performed under same terms and conditions as specified in the original Contract.

Authorized Signature (Client/Owner): _____
Title: _____ Date: _____