



**AGREEMENT FOR ADDITIONAL  
PROFESSIONAL SERVICES**

Page 1 of 1

Geocon Project No.: S9824-05-03  
Contract Date: March 12, 2020  
Project: Jefferson K8 Conversion  
  
Change Order No.: 1  
Date: May 20, 2021  
  
Client's Name: Natomas Unified School District  
Client's Address: 1901 Arena Boulevard  
Sacramento, CA 95834  
Attention: Noe Lopez

We hereby agree to make the changes specified in Proposal No. S9824-05-03 dated May 20, 2021.

Observation, Materials Testing, & Special Inspection (Shade Structures) .....\$14,370  
Previous Contract Amount .....\$108,635  
Revised Contract Amount .....\$123,005

Authorized Signature (Geocon):   
Jeremy J. Zorne / Vice President

Accepted: The above estimated fees/costs relating to this Change Order are satisfactory and are hereby accepted. All services to be performed under same terms and conditions as specified in the original Contract.

Authorized Signature (Client/Owner): \_\_\_\_\_  
Title: \_\_\_\_\_ Date: \_\_\_\_\_