



**AGREEMENT FOR ADDITIONAL  
PROFESSIONAL SERVICES**

Geocon Project No.: S1153-05-03  
 Contract Date: February 11, 2020  
 Project: Bannon Creek School K8 Conversion

Change Order No.: 1  
 Date: May 20, 2021

Client's Name: Natomas Unified School District  
 Client's Address: 1901 Arena Boulevard  
Sacramento, CA 95834  
 Attention: Noe Lopez

We hereby agree to make the changes specified in Proposal No. S1153-05-03 dated May 20, 2021.

Observation, Materials Testing, & Special Inspection (Shade Structures) .....\$14,370  
 Previous Contract Amount .....\$92,590  
 Revised Contract Amount .....\$106,960

Authorized Signature (Geocon):   
 Jeremy J. Zorne / Vice President

Accepted: The above estimated fees/costs relating to this Change Order are satisfactory and are hereby accepted. All services to be performed under same terms and conditions as specified in the original Contract.

Authorized Signature (Client/Owner): \_\_\_\_\_  
 Title: \_\_\_\_\_ Date: \_\_\_\_\_