

CONSTRUCTION COST SUMMARY
CHANGE ORDER NOS. 1 - 3
ATTACHMENT 2

PROJECT: Synthetic Turf and Track at Pleasant Grove High School
ARCHITECT: Verde Design
CONTRACTOR: Robert A. Bothman, Inc.
CONTRACT AMOUNT: \$3,272,222.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	115,651.00	5,076.00	168,048.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	0.00	0.00	115,651.00	5,076.00	168,048.00	0.00
TOTALS	\$115,651.00						\$5,076.00	\$168,048.00	

SUMMARY:

Original Contract Amount: \$3,272,222.00

Net Change Orders Architect-Requested 115,651.00

Net Change Orders Existing Conditions 5,076.00

Net Change Orders District Requested 168,048.00

Total Change Orders 1 - 3 288,775.00

Total Current Contract Amount \$3,560,997.00

3.53% addition to the contract amount

0.16% addition to the contract amount

5.14% addition to the contract amount

8.83% addition to the contract amount

Contract completion date:

November 30, 2017

Time extension:

0 days

November 30, 2017