



# CUSD ELA PILOT UPDATE

3/10/16

Instructional Services  
Governing Board Presentation

# CUSD ELA Pilot Plan, 2015 - 2016

September 2015	IS Dept. members reviewed materials at SCCOE
October 2015	ELA Committee members reviewed materials at SCCOE
November 2015	All teachers invited to apply to pilot
November 2015 – April 2016	Materials on display at district office for public viewing
December 2015	2 Meetings with Piloting teachers to determine and assign curricula
January – February 2016	Pre-launch trainings
January – April 2016	Piloting of curricula and feedback
February – March 2016	Parent Review meetings
April 29, 2016	Pilots ends
May 5 <sup>th</sup>	ELA Committee and Pilot teachers meet to make decisions
By May 15 <sup>th</sup>	Selected and approved materials will be ordered
August & October 2016	Professional Development for all ELA teachers

# Current Situation

	Amplify	Benchmark	HMH
Grades	K-2 3-5 6-8	K-6	7-8
Training Dates	K-2 March 17 <sup>th</sup> * 3-5 Feb. 2 <sup>nd</sup> 6-8 Feb. 9 <sup>th</sup> & 11 <sup>th</sup>	Jan. 23 <sup>rd</sup>	Feb. 4 <sup>th</sup>
# of Teachers	K-2 ~15 3-5: 16 6-8: 5	16 Advance 8 Adelante	8
Pilot Start Weeks	K-2 Ongoing 3-5: Feb. 8 <sup>th</sup> 6-8: Feb. 22 <sup>nd</sup>	Jan. 25 <sup>th</sup>	Feb. 8 <sup>th</sup>

Pilots conclude April 29<sup>th</sup>, 2016

# Parent Involvement

- Presented to S-PAC, 2/3/16
- Two more meetings scheduled
  - ▣ 2/23/16, 11am – 1pm
  - ▣ 3/9/16, 5-7pm

# Next Steps

- Selection Process
  - ▣ CISC/CCSESA Adoption Toolkit English Language Arts/Literacy and English Language Development
    - Compile/Review Data
    - Determine Level of Support for Each Program
    - Discuss and Cite Evidence
    - Work Toward Consensus

# Next Steps continued

- Professional Development
  - ▣ Summer job-alikes will be scheduled
  - ▣ August 19<sup>th</sup> and October 14<sup>th</sup>
  - ▣ Ongoing throughout the year



□ Comments/Questions