

Improvements to Elk Grove Adult and Community Education Building
Board Agenda – March 6, 2018
Change Order #1
Page 1

<u>Item #1</u>	Remove and dispose of carpet and skim coat wood subfloor in building B. Requested by Architect.	ADD	\$3,941.00
<u>Item #2</u>	Remove and relocate thermostats due to added scope of work of existing thermostats were behind new partitions. Requested by Architect.	ADD	\$1,771.00
<u>Item #3</u>	Test and lace existing cables in new cubicles near reception desk due to added scope of work. Requested by Architect. Time extension for this item: 20 days	ADD	\$2,493.00