

CONSTRUCTION COST SUMMARY
CHANGE ORDERS NO. 1 - 2
ATTACHMENT 2

PROJECT: Florin High School, HVAC, Roofing, Lighting and Painting Upgrades
ARCHITECT: Nacht & Lewis
CONTRACTOR: F&H Construction, Inc.
CONTRACT AMOUNT: \$2,223,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	43,287.00	41,674.00	0.00	0.00	0.00	0.00	0.00	0.00	(10,899.00)
SITE	0.00	30,849.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	43,287.00	72,523.00	0.00	0.00	0.00	0.00	0.00	0.00	(10,899.00)
TOTALS	\$115,810.00						\$0.00	(\$10,899.00)	

SUMMARY:

Original Contract Amount:	\$2,223,000.00		Contract completion date:
			October 27, 2017
Net Change Orders Architect-Requested	115,810.00	5.21% addition to the contract amount	
Net Change Orders Existing Conditions	0.00	0.00% addition to the contract amount	Time extension:
Net Change Orders District Requested	<u>(10,899.00)</u>	-0.49% addition to the contract amount	154 days
Total Change Orders 1 - 2	104,911.00	4.72% addition to the contract amount	
			March 30, 2018
Total Current Contract Amount	<u><u>\$2,327,911.00</u></u>		