

<u>Item #1</u>	Relocate existing conduits as required to install larger BARD HVAC units. Requested by Architect.	ADD	\$2,242.00
<u>Item #2</u>	Restocking of 12” lights and purchasing 10” to fit existing soffit. Requested by Architect.	ADD	\$26,425.00
<u>Item #3</u>	Replace electrical switches at skylights. Requested by Architect.	ADD	\$5,581.00
<u>Item #4</u>	Provide parking lot pole lights to replace demoed lights. Requested by Architect.	ADD	\$4,016.00
<u>Item #5</u>	Provide photocell for lights controlled by breaker. Requested by Architect.	ADD	\$1,415.00
<u>Item #6</u>	Provide correct parking lot pole lights. Requested by Architect.	ADD	\$26,833.00
<u>Item #7</u>	Provide labor to remove and reinstall skylights for switch replacement. Requested by Architect.	ADD	\$5,780.00
<u>Item #8</u>	Repaint stencil over doors. Requested by Elk Grove Unified School District.	ADD	\$1,905.00
<u>Item #9</u>	Provide additional days to contract due to lighting replacement scope of work. Requested by Elk Grove Unified School District. Time for this extension: 154 days	NO AMOUNT	