

| | | | |
|-----------------------|---|------------|-------------|
| <u>Item #1</u> | Provide removal of skylight curb for roof sheathing on Building H due to dry-rot being discovered. Requested by Architect. | ADD | \$1,132.00 |
| <u>Item #2</u> | Provide removal of skylight curb and roofing drain on Building CD due to dry-rot being discovered. Requested by Architect. Time extension for this item: 1 day | ADD | \$2,539.00 |
| <u>Item #3</u> | Provide replacement of roof hatch on Building H as existing roof hatch was broken. Requested by Architect. | ADD | \$1,842.00 |
| <u>Item #4</u> | Provide replacement of roof sheathing due to being damaged by roof leaks. Requested by Architect. | ADD | \$14,784.00 |
| <u>Item #5</u> | Provide repair of roofing on Building F due to dry-rot being discovered. Requested by Architect. Time extension for this item: 2 days | ADD | \$6,578.00 |
| <u>Item #6</u> | Provide repair of dry-rot on Building L as roof sheathing and joists were damaged from roof leak. Requested by Architect. Time extension for this item: 2 days | ADD | \$3,242.00 |
| <u>Item #7</u> | Provide installation of phase protection in the fifty-three (53) roof top HVAC units due to factory not installing the specified units which were owner provided. Requested by Architect. | ADD | \$4,676.00 |
| <u>Item #8</u> | Provide replacement and painting of damaged soffit on Building P8 due to roof leak damaging the plywood. Requested by Architect. Time extension for this item: 1 day | ADD | \$1,446.00 |

| | | | |
|------------------------|---|---------------|--------------|
| <u>Item #9</u> | Relocate twelve (12) gas lines on Building CD due to existing gas lines did not fit in the new curbs. Requested by Architect. | ADD | \$10,157.00 |
| <u>Item #10</u> | Provide eighteen (18) additional barometric roof hoods due to not all of relief hoods being on the Mechanical schedule. Requested by Architect. | ADD | \$8,367.00 |
| <u>Item #11</u> | Provide removal of duct cleaning from the scope and alternate curb attachment due to alternate installation method was requested. Requested by Architect. | DEDUCT | (\$4,737.00) |
| <u>Item #12</u> | Remove skylight curb on Building JK due to dry-rot being discovered. Requested by Architect. | ADD | \$1,616.00 |
| <u>Item #13</u> | Provide T&M hours to expose dry-rot for Architect to inspect due to roof drain leaking and damaging the roof structure and adjacent column. Requested by Architect. Time extension for this item: 2 days | ADD | \$2,631.00 |
| <u>Item #14</u> | Provide repair of dry-rotted wall and joists on Building JK as existing wall above roof had leaked damaging the structure below. Requested by Architect. Time extension for this item: 3 days | ADD | \$7,503.00 |
| <u>Item #15</u> | Provide adaptor curb for existing makeup air unit due to new unit base was larger than the specified unit. Requested by Architect. Time extension for this item: 15 days | ADD | \$5,234.00 |
| <u>Item #16</u> | Relocate electrical and data conduits on two (2) portable building due to interference with existing conduits with the new HVAC unit and to be relocated. Requested by Architect. | ADD | \$12,446.00 |

| | | | |
|------------------------|---|---------------|--------------|
| <u>Item #17</u> | Replace five (5) electrical breakers as was discovered to be undersized. Requested by Architect. | ADD | \$459.00 |
| <u>Item #18</u> | Replace four (4) roof vent caps, that were custom made, as caps were discovered to be damaged. Requested by Architect. | ADD | \$900.00 |
| <u>Item #19</u> | Provide removal of CO Detectors for the projects scope of work for the portable buildings due to DSA revised policies after project was bid. Requested by Architect. | DEDUCT | (\$5,672.00) |
| <u>Item #20</u> | Provide additional fire alarm to Portable M3 as it did not have an existing fire alarm device and was not being monitored. Requested by Architect. Time extension for this item: 53 days | ADD | \$6,231.00 |
| <u>Item #21</u> | Provide replacement of fire alarm wiring to six (6) buildings due to existing wiring was damaged and not allowing the fire alarm to function properly. Requested by Architect. Time extension for this item: 54 days | ADD | \$7,048.00 |
| <u>Item #22</u> | Provide removal of five (5) skylights from scope of work due to District elected to reduce from the project. Requested by Elk Grove Unified School District. | DEDUCT | (\$6,000.00) |
| <u>Item #23</u> | Provide additional welding inspections due to modifications of HVAC unit curb. Requested by Elk Grove Unified School District. | DEDUCT | (\$444.00) |
| <u>Item #24</u> | Provide Elastomeric paint at Building F mechanical well. Requested by Elk Grove Unified School District. | DEDUCT | (\$3,580.00) |