

CONSTRUCTION COST SUMMARY
CHANGE ORDER NO. 1
ATTACHMENT 2

PROJECT: Laguna Creek High School, Sports Career Academy Addition
ARCHITECT: TPH Architects
CONTRACTOR: Kaler/Dobler Construction, Inc.
CONTRACT AMOUNT: \$489,000.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	0.00	0.00	0.00	8,341.00	0.00	0.00
SITE	490.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	490.00	0.00	0.00	0.00	0.00	0.00	8,341.00	0.00	0.00
TOTALS	\$490.00						\$8,341.00	\$0.00	

SUMMARY:

Original Contract Amount: \$489,000.00

Net Change Orders Architect-Requested 490.00

Net Change Orders Existing Conditions 8,341.00

Net Change Orders District Requested 0.00

Total Change Order 1 8,831.00

Total Current Contract Amount \$497,831.00

0.10% addition to the contract amount

1.71% addition to the contract amount

0.00% addition to the contract amount

1.81% addition to the contract amount

Contract completion date:

January 28, 2019

Time extension:

5 days

February 2, 2019