

CONSTRUCTION COST SUMMARY  
CHANGE ORDER NO. 1  
ATTACHMENT 2

**PROJECT:** Monterey Trail High School, Animation Pathway  
**ARCHITECT:** CA+SA Studio  
**CONTRACTOR:** Bill Litchfield Construction, Inc.  
**CONTRACT AMOUNT:** \$274,845.00

ARCHITECT-INITIATED OR REQUESTED							EXISTING CONDITIONS	DISTRICT REQUESTED	
	Architectural	Electrical	Mechanical	Structural	Civil	Code		Additions	Credits
BUILDING	0.00	0.00	0.00	454.00	0.00	0.00	0.00	12,740.00	0.00
SITE	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
SITE AND BUILDING	0.00	0.00	0.00	454.00	0.00	0.00	0.00	12,740.00	0.00
<b>TOTALS</b>	<b>\$454.00</b>						<b>\$0.00</b>	<b>\$12,740.00</b>	

**SUMMARY:**

Original Contract Amount: \$274,845.00

Net Change Orders Architect-Requested 454.00 0.17% addition to the contract amount

Net Change Orders Existing Conditions 0.00 0.00% addition to the contract amount

Net Change Orders District Requested 12,740.00 4.64% addition to the contract amount

Total Change Order 1 13,194.00 4.80% addition to the contract amount

Total Current Contract Amount \$288,039.00

Contract completion date:

January 13, 2019

Time extension:

39 days

February 21, 2019