



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: **Classroom and Media Center Painting**
Bowditch Middle School
San Mateo-Foster City School District

Change Order Number: **01**

SMFCSD Contract No: **M019.16**
SMFCSD Project No:

Owner: **San Mateo-Foster City School District**
1170 Chess Drive
Foster City, CA 94404

DSA File No. **N/A**
OPSC No. **N/A**

Contractor: **Ionian Construction, Inc.**
P.O. Box 636
Millbrae, CA 94030

Date of Issuance: **10 August 2016**

Contract for: **Classroom and Media Center Painting**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: **Installation of rubber base throughout the classrooms and media center walls.**
Direction: *Install rubber base to match color of existing base.*

Reason: **When the wallpaper was removed, the existing rubber base was attached to the wallpaper. They could not be salvaged.**

Net change to contract amount is as follows:

Contract Sum: **\$5,412.00**

Contract Time: **0 Days**

Attachments: **PCO #1 from Ionian Construction, dated August 7, 2016**