



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: **Baywood Exterior Painting Project 16-109**
San Mateo-Foster City School District

Change Order Number: **1**
SMFCSD Contract No: **2110.16**
SMFCSD Project No: **16-109**

Owner: **San Mateo-Foster City School District**
1170 Chess Drive
Foster City, CA 94404

DSA File No. **N/A**
OPSC No. **N/A**

Contractor: G&G Painting, Inc.
684 Continental Dr
San Jose, CA 95111

Date of Issuance: **8 August 2016**

Contract for: **Baywood Exterior Painting Project 16-109**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: PCO # 1 – Additional work requested by the District due to dry repairs

Direction: District Direction

Reason: Dry rot repairs required additional painting

Net change to contract amount is as follows:

Contract Sum: **\$6,735.90**

Contract Time: 0 Days

Attachments: PCO #1 from contractor dated August 8, 2016

2. Item 4: Contract allowance

Direction: District Direction

Reason: Included in the base bid at the time of bidding the project.

Net change to contract amount is as follows:

Contract Sum: **(\$10,000.00)**

The Original Contract Sum was:	\$193,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$193,000.00
The Contract Sum will be decreased by this Change Order by:	(\$3,264.10)

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE:	\$189,735.90
--	---------------------

Total percentage of Change Order amounts to the original contract sum to date:	(1.7%)
--	--------

The Date of Substantial Completion is currently:	5 August 2016
--	---------------

The Contract Time will be modified by this Change Order by:	0 days
---	--------

The Date of Substantial Completion as of the date of this Change Order is therefore now, without further adjustment, to be:	5 August 2016
---	---------------

Recommended: Construction Project Engineer

San Mateo-Foster City School District

1170 Chess Dr.

Foster City, CA 94404

Recommended: Director Facilities, Maintenance & Operations, and Transportation

San Mateo-Foster City School District

1170 Chess Dr.

Foster City, CA 94404

By Bridget Biggins Date

By Jose-Noel Cadiz Date

Agreed to: Contractor

G&G Painting

684 Continental Drive

San Jose, CA 95111

Authorized: Owner

San Mateo-Foster City School District

1170 Chess Dr.

Foster City, CA 94404

By Ernesto Gomez, Principal Date

By Carolyn Chow, CBO Date