



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: Prop 39 Interior Lighting Project Bayside STEM/STEAM Conversion San Mateo-Foster City School District	Change Order Number: 1 SMFCSD Contract No: 2203/16 SMFCSD Project No: 15-98
Owner: San Mateo-Foster City School District 1170 Chess Drive Foster City, CA 94404	DSA File No. N/A OPSC No. N/A
Contractor: Edges Electrical Group 356 Race St. San Jose, CA 95126	Date of Issuance: 15 Sept. 2016

Contract for: **Prop 39 Interior Lighting Project**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. Item 1: Switches

Direction: District Direction

Reason: To provide switches and motion sensors for lighting that is being installed.

Net change to contract amount is as follows:

Contract Sum: \$4,787.03

Contract Time: 0 Days

Attachments: PCO #1 9.19.16

The Original Contract Sum was:	\$23,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$23,000.00
The Contract Sum will be increased by this Change Order by:	\$4,787.03

District

San Mateo-Foster City School

District

San Francisco Unified School

Prop 39 Interior Lighting Project
Change Order no. 1
Page 1 of 2

Total percentage of Change Order amounts to the original contract sum to date:	20.8
The Date of Substantial Completion is currently: (Based on (NA) Notice to Proceed):	30 September 2016
The Contract Time will be modified by this Change Order by:	Unchanged

Architect	Contractor	Owner
Signature	Signature	Signature
By: _____	By: _____	By: _____
Date: _____	Date: _____	Date: _____

SMFCSD Project Manager	Construction Manager	Inspector of Record
Signature	Signature	Signature
By: _____	By: _____	By: _____
Date: _____	Date: _____	Date: _____