

**AIA**[®]**Document G701[™] – 2001****Change Order****PROJECT** *(Name and address):*Hidden Valley Elementary School Re-Roofing Package
3435 Bonita Vista Drive
Santa Rosa, California 95404**CHANGE ORDER NUMBER:** 001**DATE:** 04/12/2017**OWNER:** ☒**ARCHITECT:** ☒**CONTRACTOR:** ☒**FIELD:** ☐**OTHER:** ☐**TO CONTRACTOR** *(Name and address):*Henris Roofing Company
741 Petaluma Blvd. South
Petaluma, California 94952**ARCHITECT'S PROJECT NUMBER:** 1725R-05**CONTRACT DATE:** April 12, 2017**CONTRACT FOR:** Re-Roofing Project**THE CONTRACT IS CHANGED AS FOLLOWS:***(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Change specified Material for the following scopes of work:

- Wall Panels remove from scope of work
- Re-use Existing gutters and Downspouts
- HVAC Controls to be owner purchased contractor installed
- Low Slope roof membrane changed from Garland Co material to GAF I31MG roof system with a 20 year NDL Warranty
- Shingle underlayment changed from Garland Co underlayment to GAF Tigerpaw membrane

The original Contract Sum was	\$	1,888,444.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	1,888,444.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	548,755.00
The new Contract Sum including this Change Order will be	\$	1,339,689.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 11, 2017.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

PBK Architects, Inc.

ARCHITECT *(Firm name)*2860 Gateway Oaks Drive, Suite 370
Sacramento, California 95833**ADDRESS****BY** *(Signature)*Mr. Shawn LeCrone
*(Typed name)***DATE**

Henris Roofing Company

CONTRACTOR *(Firm name)*741 Petaluma Blvd. South
Petaluma, California 94952**ADDRESS****BY** *(Signature)*Mr. Don Brooks
*(Typed name)***DATE**

Santa Rosa City Schools

OWNER *(Firm name)*211 Ridgway Avenue
Santa Rosa, California 95401**ADDRESS****BY** *(Signature)*Ms. Diann Kitamura
*(Typed name)***DATE**