

AMENDMENT NO. 2

TO AGREEMENT FOR PROFESSIONAL SERVICES

WITH TRC

FOR

BAYSIDE STEM ACADEMY CLASSROOM CONVERSION
PROJECT #15/87 (CONTRACT #2172/16)

SAN MATEO – FOSTER CITY SCHOOL DISTRICT

July 20, 2017

**AMENDMENT NO. 2
TO AGREEMENT FOR PROFESSIONAL SERVICES
DATED July 20, 2017**

Between:

OWNER: San Mateo - Foster City School District
1170 Chess Drive
Foster City, CA 94404
(Hereinafter "District")

and

CONSULTANT: TRC
1920 Old Middlefield Way
Mountain View, CA 94043
(Hereinafter "Consultant")

SUBJECT:

Bayside STEM Academy Classroom Conversation Project
Contract No. 2172/16
Amendment No. 2

1. The "Scope of Services" of the above referenced Agreement is hereby modified as follows:

TRC was selected as a Consultant to provide Geotechnical Observation and Testing Services. Due to numerous project delays in soil work, because of the weather, the anticipated observation and testing cost exceeded the original cost estimate in the area of subgrade and aggregate cost compaction. The final remaining costs consist of additional field work, compaction test of a curve and management to finish the scope of the extended project.

"Compensation and Payment" of the Agreement is hereby modified to allow for the additional fees required to implement the above changes. The present fee of \$31,000.00 is hereby increased by a **not-to-exceed fee of \$5,000.**

The new total contract amount is **\$36,000.00.**

The contract completion date of the project after receiving the Amendment changed to July 31, 2017.

All other conditions of our Agreement (and subsequent Amendment(s) set forth above) remain in full force and effect as originally stated.

IN WITNESS WHEREOF, the Consultant has executed this Amendment, and the District by its officers, who is authorized to do so, has executed this Amendment.

CONSULTANT:

By: _____

Dated: _____

Robert Harrigan
Area Manager, Construction Services

SAN MATEO - FOSTER CITY SCHOOL DISTRICT:

By: _____

Dated: _____

Carolyn Chow
Chief Business Official