

**San Pedro Elementary School - Proposed Fee Modifications**

8/30/2017

Scope	Discipline	Original Fee	Revised Fee	Total Proposed Adjustment
<b>Modular and/or modernization</b>	Architecture	\$ 408,990	\$ 431,780	
	Engineering	\$ 243,560	\$ 364,052	
	Sub-total	\$ 652,550	\$ 795,832	
<b>Interim Housing</b>	Architecture	\$ 46,440	\$ -	
	Engineering	\$ 34,500	\$ -	
	Sub-total	\$ 80,940	\$ -	
<b>Totals</b>		\$ 733,490	\$ 795,832	\$ 62,342