



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project: **New Flooring Installation at LGI
Meadow Heights Elementary School**
San Mateo-Foster City School District

Change Order Number: **01**

SMFCSD Contract No: **MO53-17**
SMFCSD Project No:

Owner: **San Mateo-Foster City School District**
1170 Chess Drive
Foster City, CA 94404

DSA File No. **N/A**
OPSC No. **N/A**

Contractor: Harry L. Murphy, Inc.
42 Bonaventura Drive
San Jose, CA 95134

Date of Issuance: **7 November 2017**

Contract for: **New Flooring Installation at LGI**

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

- Item 1: Replace existing carpet flooring in the small room off the LGI. This room is currently being used as a kitchenette.**

Direction: Proceed with replacing the flooring

Reason: District requested scope change.

Net change to contract amount is as follows:

Contract Sum: **\$6,575.41**

Contract Time: 0 Days

Attachments: PCO #1 from contractor, 6 July 2017

The Original Contract Sum was:	\$29,990.00
Net change by previously authorized Change Orders:	\$0.00
The Contract Sum prior to this Change Order was:	\$29,990.00
The Contract Sum will be increased by this Change Order by:	\$6,575.41

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: \$36,565.41

Total percentage of Change Order amounts to the original contract sum to date:	21%
The Date of Substantial Completion is currently:	31 July 2017

The Contract Time will be modified by this Change Order by:	Unchanged
---	-----------

The Date of Substantial Completion as of the date of this Change Order is therefore now, without further adjustment, to be:	31 July 2017
---	--------------

Architect	Contractor	Owner
_____ Signature	_____ Signature	_____ Signature
By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____

Recommended by:

SMFCSD Project Manager	Construction Manager	Inspector of Record
_____ Signature	_____ Signature	_____ Signature
By:_____	By:_____	By:_____
Date:_____	Date:_____	Date:_____