



KUNZMAN ASSOCIATES, INC.

OVER 40 YEARS OF EXCELLENT SERVICE

CHANGE ORDER REQUEST

Change Order No.: 3
Date: April 2, 2018
Project Name: Bonsall High School plus Performing Arts Center (PAC)
Job No.: 6497

The firm of Kunzman Associates, Inc. is pleased to submit this change order request regarding changes to the original agreement dated June 13, 2016 for providing professional services for a traffic impact analysis for the Bonsall High School project in the County of San Diego.

CHANGE ORDER DESCRIPTION

Kunzman Associates, Inc. shall prepare two letters in response to comments pertaining to the Traffic Impact Analysis received from the County of San Diego (March 23, 2018) and the California Department of Transportation (Caltrans, March 21, 2018). The responses will include reviewing project trip generation (and revising if necessary), revising the intersection analysis to utilize traffic signal timing plans obtained from Caltrans, and revising the Traffic Impact Analysis report as necessary.

COMPENSATION

Original Contract Fee:	\$12,250
Total Fee for Prior Changes:	\$ 5,300
Total Fee for This Change:	\$ 2,300
Total Contract Fee for All Changes:	\$19,850

Submitted by:

Title:

Giancarlo Ganddini, Principal Associate

CHANGE ORDER APPROVAL

Approved by:

Title:

Firm:

BONSALL UNIFIED SCHOOL DISTRICT

Date: