



SAN MATEO-FOSTER CITY SCHOOL DISTRICT

Change Order

Project:	Prop 39 Energy Expenditure District Office San Mateo-Foster City School District	Change Order Number: 1 SMFCSD Contract No: 2376/17 SMFCSD Project No: 15-98
Owner:	San Mateo-Foster City School District 1170 Chess Drive Foster City, CA 94404	DSA File No. N/A OPSC No. N/A
Contractor:	Contractor Name Contractor Address Contractor Address City, State & Zip	Date of Issuance: 5 Aug. 2017

Contract for: Prop 39 Energy Expenditure

The Work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

DESCRIPTION:

1. **Item 1: Light fixtures**
Direction: District Direction

Reason: To purchase the lights for the District Office

Net change to contract amount is as follows:

Contract Sum:	\$39,588.93
Contract Time:	0 Days
Attachments:	PCO #1 from contractor, 3.20.18

The Original Contract Sum was: \$145,796.67

Net change by previously authorized Change Orders: \$0.00

District

San Mateo-Foster City School

District

San Francisco Unified School

Prop 39 Energy Expenditure
Change Order no. 1
Page 1 of 2

The Contract Sum prior to this Change Order was: \$145,796.67

The Contract Sum will be **increased** by this Change Order by: \$39,588.93

THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE: \$185,385.60

Total percentage of Change Order amounts
to the original contract sum to date: 27.1%

The Date of Substantial Completion is currently:
(Based on (6.5.17) Notice to Proceed): 30 April 2018

The Contract Time will be modified by this Change Order by: Unchanged

The Date of Substantial Completion as of the date of this Change Order is
therefore now, without further adjustment, to be: 30 April 2018

Architect	Contractor	Inspector of Record
-----------	------------	---------------------

Signature	Signature	Signature
-----------	-----------	-----------

By: _____	By: _____	By: _____
-----------	-----------	-----------

Date: _____	Date: _____	Date: _____
-------------	-------------	-------------

Recommended by:

SMFCSD Project Manager	Dir. Of Facilities	Chief Business Official
------------------------	--------------------	-------------------------

Signature	Signature	Signature
-----------	-----------	-----------

By: _____	By: _____	By: _____
-----------	-----------	-----------

Date: _____	Date: _____	Date: _____
-------------	-------------	-------------